

Meeting notes 2026-07-01

Decision: adopt Qdrant for the knowledge base project.

Action: Tri to prepare the docker compose package by mid July.